# GRANT REVIEW PROCESS PLANNING TIMELINE
## FY2026 COMMUNITY IMPACT GRANTS

| Month | Community Impact & Investments Committee/Exec. Committee/BOD | | Grant Review Teams | | Agency- Related Communications | |
|---|---|---|---|---|---|---|
| | Date | Purpose | Date | Purpose | Date | Purpose |
| OCTOBER | 10/1/2024 | CI Committee Meeting | | | | |
| NOVEMBER | 11/6/2024 | CI Committee Meeting (Q1 reports review) | | | | |
| DECEMBER | 12/3/2024 | CI Committee Meeting | | | | |
| JANUARY | 1/7/2025 | CI Committee Meeting | | CI Committee Begin Recruitment of Review Teams | 1/17/2025 | Grant Information Released |
| | | | | | 1/30/2025 | Grant Applicant Training Session |
| FEBRUARY | 2/4/2025 | CI Committee Meeting (Q2 reports review) | 2/4/2025 | Grant Review Teams Finalized | 2/3/2025 | Application Window OPENS |
| | | | 2/26/2025 | Grant Reviewer Training 7:30 - 9:00 am | | |
| MARCH | 3/4/2025 | CI Committee Meeting | 3/13/2025 | Grant Review Team Mtgs: Youth Opp.< 9:00 am - 12:00 pm; Healthy Comm. <1-4 pm | 3/5/2025 | Application Window CLOSES |
| | | | 3/14/2025 | Grant Review Team Mtgs: Fin. Sec.< 9:00 am - 12:00 pm; Comm. Resiliency <1-4 pm | | |
| | | | 3/27/2025 | Q & A Sessions: 9 am - 4 pm | 3/27/2025 | Applicant Q & A Session 9 am - 4:00 pm |
| APRIL | 4/1/2025 | CI Committee Meeting (Urgent Needs Grants only) | 4/10/2025 | Grant Review Team Mtgs: Youth Opp.< 9:00 am - 12:00 pm; Healthy Comm. <1-4 pm | | |
| | | | 4/11/2025 | Grant Review Team Mtgs: Fin. Sec.< 9:00 am - 12:00 pm; Comm. Resiliency <1-4 pm | | |
| MAY | 5/6/2025 | CI Committee Meeting - *FINAL CI Grant Recommendations & Q3 Reports Review* | | | | |
| | 5/6/2025 | CI Committee Recommendations to Executive Committee | | | | |
| | 5/15/2025 | Executive Committee Recommendations to Full Board of Directors | | | | |
| | 5/22/2025 | Board of Directors - Official Award Decision | | | | |
| June | | | | | 6/2/2025 | Award announcements to applicants |
| | | | | | 6/13/2025 | Award grant modifications due |
| | | | | | 6/16/2025 | Agreements out for signature |
| | | | | | 6/30/2025 | Grant signatures due |
| July | 7/1/2025 | Grant Agreements Executed | | | | |